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January 10™, 2014

K_evi'n Tur/r1er
'Ori-Scene.Coordinétor
USEPA Emergency Response
8588 Rt. 148 o
Marion, IL 62959

RE: Monthly Progress Report No. 3 (January 2014)

Chemetco — Hartford, IL 62048

Dear Mr. Turner

This mdnfhly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209

approved on 9/13/13 to provide U.S. EPA with a monthly progress report ‘about the ongoing activities
at the former Chemetco Site in Hartford, IL. ‘

1. Actions Taken During the previous Month to Comply with Consent Decree
. Nothlng to report at this time.

2. Summary of Data Received during the Reporting Period: _
e Asbestos Closure report submitted for the material that was removed from the eaves of
the roof panels in the tank house. Report is enclosed.

3. Work Plans and other Deliverables Submiitted during the Reporting Period:
e The Second and Third Amendments to the APPA was amended and approved by the
United States Bankruptcy Courts for the Southern District of Iliinois. -

4. Activities Planned for the Next Reporting Perlod
. Scrap Metal On gomg .
e Air Monitoring System- Equnpment is in place and in good working condltlon Taking
base line readings prior to startup of crushing actrvntles will submlt the Air Monltormg
Plan in the next couple weeks. . .
e Processing Plant- Continue engineering efforts on plant desrgn Improvmg the tank
house infrastructure that will house the bagging operation and processing plant.



e Zinc Bunker- Ran two trial tests on drying equipment and not satisfied with results.

Continue to communicate with equipment companies. Expect results week of '12/16
" e North Pollshlng Pond Materials- drylng material is ongoing. '
e Skulls/ reverts- Amending the skuII purchase agreement to reflect higher quantmes of
 material anticipated for sale as the crushlng bagging operations begin.

e The Estate has accepted a bid from Municipal Sweepers to sweep and vacuum the
concrete around the property in an effort to‘control fugitive dust. Work will be

) completed as soon as the weather permits: - :

o UMBM- All crushlng and bagging equipment is in place. FmaI assembly of crushlng and
bagging equipment is anticipated for week of 1/13. Expect to start crushmg and bagging
operations week of 1/13. At that time initial run in will be performed to balance and

.debug the system. Expect containers for shipment to arrive on site by 1/24. , ,
5. Describe any actual or anticipated increases to the quantity of process material or waste beyond
the quantity that was used to calculate the amount of financial assurance.

* Not appllcable at this time. : :

~ 6. Problems Encountered, Ant|C|pated Problems and Planned Resolutions of Pdst or Anticipated
_Problems: _ '
"o No problems to report at this time.
7. Modifications to Approved Work Plans or Schedules:
K " No changes to report at this time.
8. Summary off -site Shipments-
~ e See attachment

Afyou h.ave. any questions regarding this progress report, please'_conta.ct_ either Roy Perez — Project
Coordinator at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283

Respectfully Submitted;

‘Steve Zuber

”Paradigm Minerals & Environmental Services
3754~Chemetco Lane
Hartford, IL 62048

Cell: (314) 409- 7283





